		Name	Duration	Start	Resource Names
1	✔	**Project Arken**	**41 days?**	**2/11/19 8:00 AM**	
2	✔	**Project Repository Setup**	**7 days?**	**2/11/19 8:00 AM**	
3	✔	Modifying README file	1 day	2/11/19 8:00 AM	Muhammed Bera Kaya;Emre Demirciolu
4	✔	Creating project wikipage	2 days	2/11/19 8:00 AM	Baturalp Yörük;brahim Özgürcan Özta;Taha Eyup…
5	▦ ✔	Creating a Slack workspace	1 day?	2/12/19 8:00 AM	Bahadr Hocamolu
6	✔	Creating personal wikipages	5 days?	2/13/19 8:00 AM	Every Team Member
7	▦ ✔	Customizing the issues	2 days	2/14/19 8:00 AM	Ege Baural
8	✔	Creating communication plan	1 day?	2/12/19 8:00 AM	Baturalp Yörük;brahim Özgürcan Özta;Taha Eyup…
9	✔	Exploring Github repositories	4 days	2/12/19 8:00 AM	Every Team Member
10	✔	Studying Github and wiki syntax	3 days	2/12/19 8:00 AM	Every Team Member
11	✔	**Requirement Analysis**	**9 days?**	**2/18/19 8:00 AM**	
12	▦ ✔	Preparing the draft of questions	2 days	2/18/19 8:00 AM	Elif Çalkan
13	✔	Preparing a clear list of questions	1 day?	2/20/19 8:00 AM	Gürkan Demir
14	▦ ✔	Meeting with customer for the first time	2 days	2/20/19 8:00 AM	Elif Çalkan
15	▦ ✔	Documenting the questions and answers	3 days?	2/21/19 8:00 AM	Gürkan Demir;brahim Özgürcan Özta
16	▦ ✔	Creating the first draft of requirements	3 days?	2/22/19 8:00 AM	Ege Baural
17	▦ ✔	Discussing the first draft of the requirements with customer	1 day?	2/27/19 8:00 AM	brahim Özgürcan Özta;Taha Eyup Korkmaz
18	▦ ✔	Revising and finalizing the first draft of requirements and glossary	1 day?	2/28/19 8:00 AM	Ege Baural
19	✔	**Revision and Improvement 1**	**5 days?**	**2/26/19 8:00 AM**	
20	▦ ✔	Enlarging communication plan and glossary	1 day	2/26/19 8:00 AM	Baturalp Yörük;Ege Baural
21	▦ ✔	Updating README file	1 day?	2/26/19 8:00 AM	Muhammed Bera Kaya
22	▦ ✔	Revising functional requirements	2 days?	3/1/19 8:00 AM	Emre Demirciolu
23	▦ ✔	Revising non-functional requirements	2 days	3/1/19 8:00 AM	Bahadr Hocamolu
24	✔	**UI Design**	**6 days?**	**3/1/19 8:00 AM**	
25	▦ ✔	Creating personas	1 day?	3/1/19 8:00 AM	Taha Eyup Korkmaz
26	▦ ✔	Creating user scenarios	2 days?	3/4/19 8:00 AM	Baturalp Yörük;brahim Özgürcan Özta
27	▦ ✔	Creating web mockups	3 days?	3/6/19 8:00 AM	Gürkan Demir
28	▦ ✔	Creating Android mockups	1 day?	3/6/19 8:00 AM	Elif Çalkan
29	▦ ✔	**Software Design**	**10 days?**	**3/7/19 8:00 AM**	
30	▦ ✔	Preparing use case diagram draft	3 days	3/7/19 8:00 AM	Bahadr Hocamolu;brahim Özgürcan Özta;Taha …
31	▦ ✔	Preparing class diagram draft	3 days	3/7/19 8:00 AM	Baturalp Yörük;Elif Çalkan;Emre Demirciolu
32	▦ ✔	Creating use case diagram	2 days?	3/11/19 8:00 AM	Gürkan Demir
33	✔	Creating class diagram	2 days?	3/13/19 8:00 AM	Ege Baural;Muhammed Bera Kaya
34	▦ ✔	Creating drafts of sequence diagrams	4 days?	3/15/19 8:00 AM	Every Team Member
35	✔	**Revision and Improvement 2**	**7 days?**	**3/15/19 8:00 AM**	
36	▦ ✔	Updating user scenarios	1 day?	3/15/19 8:00 AM	Baturalp Yörük
37	▦ ✔	Adding acceptance criteria	1 day?	3/15/19 8:00 AM	Taha Eyup Korkmaz
38	▦ ✔	Revising user personas	2 days	3/18/19 8:00 AM	Taha Eyup Korkmaz
39	▦ ✔	Revising class diagram	3 days	3/18/19 8:00 AM	Bahadr Hocamolu;Baturalp Yörük;Elif Çalkan;E…
40	▦ ✔	Revising use case diagram	3 days	3/19/19 8:00 AM	Bahadr Hocamolu;Gürkan Demir;brahim Özgürc…
41	▦ ✔	Revising sequence diagrams	4 days	3/20/19 8:00 AM	
42	✔	**Milestone 1**	**4 days?**	**3/27/19 8:00 AM**	
43	▦ ✔	Creating LaTeX template for Milestone 1	1 day?	3/27/19 8:00 AM	Gürkan Demir
44	▦ ✔	Adding communication plan, requirements, mockups and diagrams	1 day?	3/29/19 8:00 AM	Gürkan Demir
45	▦ ✔	Creating executive summary	1 day?	4/1/19 8:00 AM	Baturalp Yörük;Elif Çalkan;Emre Demirciolu;Taha…
46	▦ ✔	Gathering deliverables for Milestone 1	1 day?	4/1/19 8:00 AM	Bahadr Hocamolu;Ege Baural;brahim Özgürcan…
47	▦ ✔	Creating summary of work done for Milestone 1	1 day?	4/1/19 8:00 AM	Every Team Member
48	✔	**Project Plan**	**4 days?**	**4/3/19 8:00 AM**	
49	▦ ✔	Preparing first draft of project plan	1 day?	4/3/19 8:00 AM	smail Levent Ba
50	▦ ✔	Revising the project plan according to the meetings	2 days?	4/5/19 8:00 AM	smail Levent Ba